SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:24 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) . 04-0120F4
Diary #: Const Calendar Day: Date: -Feb-

y 448 . : y 613 . 07-Feb 2014. Frld.ay 04-SF-80-13.2/13.9
Inspector Name: Altamirano, Victor Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg. and 2.5 OT) =

Date: 020714
Location: West of OTD building test area
Weather: 52 Deg. / Cloudy

Field Work —

TR 6:

During the tensioning we heard a loud noise and turned off the pump and checked to see if the test rod
had broke. The test rod did not break so we decided to re-load the rod to break. We heard a loud sound
and it was verified that the rod did not break, however, the threads on the test rod stripped. About 1.5”
stick-out was remaining. The rod had stripped allowing the rod to move north. We stopped tensioning
after seeing that the threads had stripped.

Two laborers were pumping water out from the test site.

About 10am, VGO was prepping to set up their displacement transducers on the jacking beam for TR 6.
The transducers were installed in order to measure how much stroke the jacks have before it gets to the
limit where the jacks have to be stopped. VGO installed some 2"-by’s on the jacking beam and a laborer
applied a bead of caulking to keep the 2"-by’s from moving. They also installed the displacement
transducers on the traffic plate and installed bridge clamps to lock the transducers in place.

Workers were removing fasteners from TR 6 at the jacking end.

ABF engineer: K. Chen (8 hours regular)

Office Work —
| finalized diaries from 11am to the end of my shift.

Equipment -

4 radios for 18 regular hours.

Kubota Cart for 11 regular hours.
Extendable Forklift for 2 regular hours.
Hyster 80 Forklift for 4 regular hours.

110 kW Generator for 3 regular hours.
185 CFM Compressor for % regular hour.
Vacuum Cleaner for 1 regular hour.
Water pump for 4 regular hours.
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Altamirano, Victor

Diary #: 448 Date: 07-Feb-2014

Friday

20" K-rail (26 k-rails were being rented for the Department).
10" k-rail (7 k-rails were being rented for the Department).

Fourteen (14) total 12"x12" crane mats that were 5'x16’ each.
Two (2) total 12"x12" crane mats that were 5'x7’ each.
Twenty-six (26) total 12"x12" crane mats that were 5'x8’ each.

CCO-314 Bid Iltem: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM CARLOS GARCIA 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer JNM IGNACIO GARCIA 3.00 0.00 0.00 3.00 D
Ironworker OTH James Sturgeon 4.00 0.00 0.00 4.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
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